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DEPARTMENT OF TRANSPORTATION 
PIPELINE AND HAZARDOUS MATERIALS SAFETY ADMINISTRATION 

OFFICE OF PIPELINE SAFETY 
WASHINGTON, DC 20590 

In the Matter of 
) 
) 
) 

BP Exploration (Alaska) Inc. , ) 
) 

Respondent ) 

CPF No. 5-2006-5015H 

AMENDMENT No. 3 TO CORRECTIVE ACTION ORDER 

Background and Purpose 

On March 15, 2006, under authority of 49 U. S. C. $60112, the Associate Administrator 

for Pipeline Safety, Pipeline and Hazardous Materials Safety Administration 

("PHMSA"), issued a Corrective Action Order ("CAO") finding that the continued 

operation of three hazardous liquid pipelines BP Exploration (Alaska), Inc. ("BP") 
operates — the Prudhoe Bay Western Operating Area ("WOA"), Eastern Operating Area 

("EOA"), and Lisburne pipelines (collectively, "Prudhoe Bay Pipelines") would be 
hazardous to life, property, and the environment. PHMSA issued the CAO in response to 

a failure on or about March 2, 2006, on the WOA pipeline operated by BP that resulted in 

a spill of an estimated 201, 000 gallons of crude oil. The CAO set forth preliminary 

findings based on PHMSA's initial investigation of the pipeline failure and required, 

among other actions, that BP perform certain maintenance pigging (i. e. , "cleaning 

pigging") and internal in-line inspections (i. e. , "smart pigging") of the Prudhoe Bay 
Pipelines. 

The Associate Administrator issued Amendment No. 1 to the CAO on July 20, 2006, 
based on the finding that the Prudhoe Bay Pipehnes continued to pose a hazard to life, 

property, and the environment. Amendment No. 1 set forth additional preliminary 

findings based on PHMSA's oversight of BP's actions pursuant to the CAO and 

PHMSA's continuing investigation of the condition of the Prudhoe Bay Pipehnes. 

PHMSA required, among other measures, that BP perform additional inspections and 

assessments of the condition of the Prudhoe Bay Pipelines and develop and implement 

plans for addressing new and ongoing safety risks associated with its failure to timely 

complete the cleaning and in-line inspection actions required by Items 3, 4, and 7 of the 

CAO. 



The Acting Associate Administrator issued Amendment No. 2 on August 10, 2006, again 

based on the finding that the Prudhoe Bay Pipelines continued to pose a hazard to life, 

property, and the environment, following failures on a segment of the EOA pipeline that 

resulted in a spill of crude oil on or about August 5, 2006. Amendment No. 2 set forth 

additional preliminary findings based on the August 2006 failures; PHMSA's oversight 

of BP's actions pursuant to the CAO; and PHMSA's continuing investigation of the 

condition of the Prudhoe Bay Pipehnes. PHMSA required, among other measures, that 

BP submit additional information and perform additional monitoring and testing of its 

Prudhoe Bay Pipelines and its GHX Bypass Pipeline ("GHX" or "GHX21"), which BP 
used to bypass a portion of the WOA pipeline after the March 2006 spill. 

Since August 10, 2006, BP has completed the initial assessment of the Prudhoe Bay 
Pipelines and taken other actions required by the CAO, Amendment No. 1, and 

Amendment No. 2 (collectively, "the Orders" or "the CAO, as amended"). PHMSA 

monitored BP's operations and compliance with the Orders throughout this period, and 

PHMSA and BP have engaged in ongoing discussions of BP's plans for continued 

operation of its North Slope facilities, including plans to rebuild large segments of the 

Prudhoe Bay Pipeline system and other measures for enhancing the long-term safety and 

integrity of its operations. While PHMSA discusses these measures with BP, the agency 
deems it necessary to issue this Amendment No. 3 in order to address immediate safety 

issues involving the Prudhoe Bay Pipelines. 

Additional Preliminary Findings 

Results of Smart Pig Inspections and Other Testing on fVOA and EOA 

1. Since the issuance of Amendment No. 2, BP has completed a series of inspections 

and analyses of its pipelines, including, but not limited to, the initial smart pig 
inspection of the remaining in-service segments of the EOA and WOA pipelines 

required by Items 3 and 7 of the Orders. Specifically, BP completed smart 

pigging of the Flow Station 1 — Skid 50 ("FS1 — Skid 50") segment of the EOA on 

October 18, 2006, and of the Gathering Center 1 to Skid 50 ("GC1 — Skid 50") 
segment of the WOA on November 12, 2006. PHMSA requested the smart pig 
data for these inspections and received BP's preliminary data for the EOA on 
November 7, 2006 and for the WOA on November 17, 2006. PHMSA and its 

expert consultants reviewed smart pig data provided by BP and validated a 
samphng of the data. The BP reports noted corrosion in several locations on each 

of the segments inspected, but on a level less severe than that found on the EOA 
and WOA segments now out of service. In each case, the degree of corrosion fell 

below the mandatory repair thresholds under the 49 C. F. R. Part 195 repair criteria 

specified in the Orders. 

2. PHMSA, through a series of formal information requests, sought information 
from BP concerning the mechanism(s) of corrosion on the WOA and EOA. 
Through these requests, PHMSA obtained the results of BP's extensive 
metallurgical, microbiological and other testing performed on the WOA and 



requested that BP perform similar testing on the EOA. On March 30, 2007, 
PHMSA received BP's final report, conducted by third-party corrosion experts, 

on the cause of corrosion that led to the March, 2006 failure of the WOA. BP has 

not submitted a final report on the August, 2006 EOA pipeline failure. BP has 

opined that the primary cause of the March and August 2006 failures was 

aggressive microbiologically induced corrosion ("MIC"). BP has indicated that 

MIC was promoted by the particular operating and internal characteristics of the 

WOA and EOA pipelines including, but not limited to, low crude oil flow 

velocities; the corrosivity of the materials transported; the presence of water and 

sediments; an ineffective corrosion inhibitor program; and a lack of maintenance 

pigging. PHMSA's review of BP's March 30, 2007 report is ongoing. 

The information PHMSA has received to date from BP on its microbiological and 

metallurgical testing indicates consistency with PHMSA's earlier preliminary 
findings about the probable corrosion mechanisms on the WOA and EOA 

pipeline s. 

4. In addition to PHMSA's review of the information above, PHMSA has reviewed 
testing and historical information BP provided as required by the Orders and 

formal information requests. PHMSA reviewed information on current and 

historical operational characteristics of the WOA and EOA, including: crude oil 
flow rates; water content; and the history of upset conditions during which water 
was released into the WOA and EOA pipelines. PHMSA also reviewed historical 
smart pig records from the 1998 internal inspection of the WOA pipeline; 
Corrosion Rate Monitoring (CRM) data for the period leading up to the March 
2006 failure; BP's limited historical maintenance data; and a variety of external 
examination data BP collected as required by Items 24 and 31 of the Orders, 
including the results of extensive Ultrasound Testing (UT) of the WOA and EOA. 
This information has contributed to a better understanding of the history and 
condition of BP's pipehnes and helped tailor necessary corrective actions. 

5. The failure history of the WOA and EOA; BP's contentions that corrosion is 
aggressive; and the lack of scientific certainty regarding the mechanisms and rates 
of corrosion all support requiring BP to take additional measures to monitor and 
control corrosion on the operational segments of the Prudhoe Bay Pipelines until 
these segments are removed from service. Current conditions present the risk that 
corrosion, without such additional measures, could continue to reduce the wall 
thickness of the operational segments of the Prudhoe Bay Pipelines, even with the 
ongoing inspection program required by the Orders. 

System Rebuilding 

6. BP is in the process of engineering and building a renewed pipeline system 
designed to replace major segments of the Prudhoe Bay Pipelines. BP has 
provided PHMSA with information about its plans and timetable in response to 
Items 17 and 23 of the Orders and a follow-up information request served 
December 7, 2006. 



7. On January 10, 2007, BP provided PHMSA a plan entitled, "BP Alaska Pipeline 
Review" (" Rebuilding Plan" ) for replacement of sixteen (16) miles of the WOA 
and EOA pipelines (from GC2 to Skid 50 and from FS2 to Skid 50, respectively) 
as well as the pipeline from Skid 50 to PS1, with a newly configured pipeline 
system. For the purposes of this Amendment, the foregoing description of the 

rebuilding plan is hereinafter referred to as the "scope. " 

8. The Rebuilding Plan incorporates five principal elements or features designed to 
reduce the risk of future corrosion and prevent oil spills: 

a The pipelines will be constructed of smaller diameter pipes to be operated 
at higher velocity than the existing EOA and WOA; 

b. The pipelines will be constructed in accordance with the requirements of 
49 C. F. R. Part 195. Accordingly, the pipelines will be configured to 
accommodate smart pigs (and cleaning pigs) and will include permanent 

pig launchers and receivers; 

c. The new system will be equipped with state-of-the-art leak detection 
systems, including a LEOS external leak detection and location system; 
new ultrasonic and turbine flow meters; and enhanced ATMOS leak 
detection software; 

d. The new system will feature portals for continuous direct injection of 
corrosion inhibitors on each segment of the new pipelines; 

e. The new system features ergonomic elements designed to accommodate 
and facilitate routine maintenance activities. 

For purposes of this Amendment, the foregoing are hereinafter referred to as the 
"material design elements. " 

9. The general system design outlined in the Rebuilding Plan meets the applicable 
provisions of PHMSA's design regulations set forth in 49 C. F. R. Part 195, 
Subpart C. The design of the new system should account for many of the known 
risks associated with BP's North Slope pipeline operations and risks understood 
from PHMSA's current understanding of corrosion on the existing EOA and 
WOA pipelines. In addition, improved risk assessment in the future should 
provide additional protection against known and unforeseen risks. Accordingly, 
the intrinsic safety benefits of implementing the Rebuilding Plan exceed those 
that could be achieved solely through long-term enhanced maintenance and 
monitoring of the existing EOA and WOA. 



10. The Rebuilding Plan includes a timeline for completion of design, engineering, 

construction, and other pipeline rebuilding milestones and establishes start-up 

dates for each new segment of EOA and WOA, as follows: 

Pi eline Se ment Start-u Date 
WOA GC2 to GC1: March 31, 2008 
EOA FS1 to Skid 50: June 30, 2008 
EOA FS2 to FS1: October 31, 2008 
WOA GC1 to Skid 50 and Skid 50 to PS1: December 31, 2008 

11. BP's ability to meet its Rebuilding Plan schedule will depend on BP's diligence; 
North Slope weather conditions; and the length of the winter construction season, 
among other factors. BP began construction of the WOA GC2 — GC1 segment 
(also known as "OT — 21") and the EOA FS1 — Skid 50 segment in January, 2007. 
As of April, 2007, the winter construction season ended. During the winter 2007 
construction season, BP completed the installation of line pipe for the WOA 
GC2 — GC1 and EOA FS1 — Skid 50 segments. Although the hne pipe installation 
has ceased for the year, BP will continue construction of the pipeline facihties 
associated with these segments on a year-round basis. At the time of this 
Amendment, the Rebuilding Plan was on schedule. 

GHX Bypass Pipeline 

12. After the March 2, 2006 spill, BP ceased operation of the GC2 — GC1 WOA 
segment. The company temporarily bypassed this segment by converting the 
nearby GHX from a flow line to an oil transportation pipeline. The GHX 
transports processed crude oil from GC2 to the operational WOA GC1 — Skid 50 
segment. The GHX is approximately 3. 5 miles in length and was constructed m 
1991 &om 24-inch nominal diameter, X-65 Grade, 0. 500-inch wall-thickness 
pipe. On September 8, 2006, pursuant to the requirements of Item 33 of the 
Orders, BP submitted information and plans regarding future maintenance and 
inspection of the GHX. 

13. Pursuant to Item 33, BP reports that it is cleaning the GHX on a monthly basis 
using maintenance pigs, that it injects corrosion inhibitor directly into the 
pipehne, and that the company performed an internal inspection of the GHX on or 
about October 21, 2006, using a high-resolution magnetic flux leakage in-line 
inspection (MFL) tool. 

14. PHMSA has determined from information received by BP, pursuant to Item 33, 
that the combination of risk factors affecting the GHX, specifically including: the 
nature and properties of the materials transported in the line; the line's history of 
past corrosion problems; and the risk of continued corrosion pose an undue risk to 
the integrity of the pipeline. Additional monitoring of the GHX is necessary to 
minimize the risk of a failure on that line. 



Pipeline Information Integration 

15. Since the August 10, 2006 failure, BP has been performing a variety of corrosion 
monitoring and mitigation activities on its Prudhoe Bay Pipelines and the GHX. 
While BP continues to collect a large amount of data &om these activities, it has 

not yet developed an adequate process for integration of testing data or criteria for 
deciding whether to take action based on testing data. 

De-oiling and Abandonment of WOA and EOA 

16. Pursuant to the Orders, BP drained most of the oil from the de-activated or "shut- 
in" EOA FS2 — FSI and WOA GC2 — GCI segments. By draining most of the oil, 
BP has reduced the risk and potential extent of further spills on these segments. 
Nevertheless, these segments still contain substantial quantities of residual crude 
oil and other materials, particularly in the low spots along the pipelines. The 
operational EOA and WOA segments will also be de-activated when the new 
pipelines are completed and would present similar risks unless all crude oil and 
other materials are removed. In the current circumstances, it is necessary to 
complete the de-oiling and abandonment or removal of all segments of the EOA 
and WOA to mitigate the risk of continuing internal corrosion and spills. 

Operations Management 

17. Beyond the technical requirements imposed by this Amendment, maintaining the 
integrity of the BP Prudhoe Bay operations over time requires fundamental 
changes in BP's risk assessment practices, organizational structure, information 
flow, and safety decision-making processes that transcend BP's Prudhoe Bay 
Pipeline operations. PHMSA takes notice of findings of recent reports prepared 
for BP America, BP's corporate parent. BP America has informed PHMSA of 
recommendations to reform the company's management systems, based on 
findings that certain deficiencies in risk assessment practices, organizational 
structure, design, accountability, information flow, and corporate culture 
contributed to the pipeline failures on the North Slope. A report by The U. S. 
Chemical Safety and Hazard Investigation Board made similar recommendations 
to BP America. 

18. BP has informed PHMSA that it is implementing several major new programs to 
address process safety and integrity management concerns, including 
implementation of an Operations Management System ("OMS") focused on 
improving its working environment and culture, infrastructure, processes, and 
overall safety performance. 

19. PHMSA is reviewing and will continue to monitor the development and 
implementation of BP's OMS system. 



DETERMINATION OF NECESSITY FOR AMENDMENT OF CORRECTIVE 
ACTION ORDER AND RIGHT TO A HEARING 

Section 60112 of Title 49, United States Code, provides for the issuance of Corrective 
Action Orders (and amendments), after reasonable notice and the opportunity for a 
hearing, when PHMSA determines that a pipeline facility is, or would be, hazardous. 
Corrective action may include the suspended or restncted use of a pipeline facility, 
physical inspection, testing, repair, replacement or other action as appropriate. The 
standards governing issuance of Corrective Action Orders are set forth both in the above- 
referenced statute and 49 C. F. R. $190. 233, a copy of which is enclosed. 

Section 60112(e) and the regulations promulgated thereunder provide for the issuance of 
a Corrective Action Order without prior opportunity for notice and a hearing upon a 
findmg that a failure to issue the Order expeditiously will result in hkely serious harm to 
life, property or the environment. In such cases, an opportunity for a hearing will be 
provided as soon as practicable after the issuance of the Order. 

After evaluating the foregoing additional preliminary findings of fact, I find that 

continued operation of the Prudhoe Bay Pipelines and the GHX Bypass Pipeline, without 
additional corrective measures, will be hazardous to life, property and the environment. 
Additionally, after considering the hazardousness of the product the pipelines transport; 
the March and August, 2006 pipeline failures; the inadequacy of the leak detection 
system; the number, type, and severity of anomalies discovered on the pipelines; the 
continuing presence of water in the pipelines; the current information regarding corrosion 
of the pipelines; the potential for ongoing corrosion; and the proximity of all of the 
pipelines to environmentally sensitive areas, I find that failure to expeditiously issue this 
Order requiring immediate corrective action would likely result in serious harm to life, 
property, or the environment. 

Accordingly, this Corrective Action Order mandating immediate corrective action is 
issued without prior notice and opportunity for a hearing. The terms and conditions of 
this order are effective upon receipt. 

Within ten (10) days of receipt of this Order, BP may request a hearing, to be held as 
soon as practicable, by notifying the Associate Administrator for Pipeline Safety in 
writing, delivered personally, by mail or by facsimile at (202) 366-4566. The hearing, if 
requested, will be held in Lakewood, Colorado or Washington, DC on a date that is 
mutually convenient to PHMSA and BP. 

After receiving and analyzing additional data in the course of this investigation, PHMSA 
may identify additional measures that BP may need to take. In that event, to the extent it 
is consistent with safety considerations, BP will be notified of any additional measures 
required and amendment of this Order will be considered. The terms of the March 15, 
2006 CAO and the additional terms added by Amendments No. 1, 2, and this 
Amendment, and subsequent amendment(s), if any, will remain in place for as long as the 



Associate Administrator deems necessary to ensure the subject pipeline facilities are 

constructed and operated in a safe and environmentally sound manner. 

This amendment does not suspend, eliminate, or alter the requirements of the March 15, 
2006 CAO, the July 20, 2006 Amendment No. 1, or the August 10, 2006 Amendment 

No. 2, unless specifically provided herein. 

Amendments to Re uired Corrective Action 

Pursuant to 49 U. S. C. $60112, I hereby order BP to immediately take the following 
additional corrective actions with respect to BP's Prudhoe Bay Pipelines and the GHX 
bypass pipehne. 

The following items are hereby added to the Orders: 

Item 35. Rebuilding Plan and Schedule. BP shall submit monthly written reports to the 
Director, Western Region, detailing the status of activity under the Rebuilding Plan, 
including BP's progress in meeting the project schedule. If BP intends to change the 
scope of the Rebuilding Plan, any material design element, or the schedule set forth in the 
preliminary findings and BP's January 10, 2007 Rebuilding Plan, BP shall provide sixty 
(60) days notice to the Director, Western Region and a written justification of the reasons 
for any changes or delays. 

Item 36. Pipeline Inspection and Corrosion Control. Until each pipeline segment is 
safely taken out of service, BP shall perform the activities specified below on each 
currently operational segment of the Prudhoe Bay Pipelines and the GHX, unless 
otherwise specified. BP shall also submit, in writing, the records, reports, and 
information specified below to the Director, Western Region: 

a. Within fourteen (14) days of receipt of this Order, submit a list describing the 

type, and location on the pipeline, of all coupons and Electrical Resistance ("ER") 
probes. 

b. Perform quarterly testing of all coupons and ER probes. Submit a monthly data 
report providing the test locations, results, and description of any corrosion or 
corrosion trends. 

c. Within fourteen (14) days of receipt of this Order, submit a list of the location on 
the pipeline of all corrosion rate monitoring ("CRM") sites. Perform quarterly 
monitoring of all CRM. Submit a monthly report describing any increases in wall 
loss and the rate of wall loss as compared to prior readings. 

d. Within thirty (30) days of receipt of this Order perform ultrasonic testing ("UT") 
of the top-ten (10) wall loss features for each of the currently operational EOA, 
WOA, and GHX pipelines and report the results to PHMSA. 



Quarterly thereafter, perform ultrasonic testing ("UT") of the top-ten (10) 
wall loss features for each of the currently operational EOA, WOA, and 

GHX pipelines. 
ii. During each quarter-year, submit monthly data reports describing any 

increases in wall loss and the rate of wall loss as compared to prior readings. 

e. Perform daily average measurements of basic sediment and water ("BSAW") in 

the pipeline at the following locations: FS1, FS2, GC1, GC2, FS3, GC3, and 

LPC. Provide a monthly data report of the daily average readings for each 

specified location. Within thirty (30) days of receipt of this Order, provide a 

report describing the sampling process(es) used and what steps BP is taking to 

ensure that the samples are representative of actual BSAW levels. 

f. Perform an internal inspection using a calibrated smart pig of the following 

segments of the Prudhoe Pay Pipelines and the GHX by the dates shown below: 

Pi eline Se ment 
FS1 — Skid 50 (EOA) 
GHX 
GC1 — Skid 50 (WOA) 

Com letion Date 
October 19, 2007 
October 21, 2007 
November 13, 2007 

Repeat the smart pig inspections of each segment within twelve (12) months after 

the dates shown above and within twelve (12) months thereafter, until such 

segments are no longer in operation. Each pig run must provide an amount and 

quality of data sufficient, in the determination of the Director, Western Region, to 

adequately determine the condition of the pipeline. For the purposes of this 

Order, and at a minimum, a set of smart pig data must cover at least ninety five 

percent (95%) of the pipeline segment. This 12-month interval smart pigging 
requirement supersedes the maximum 5-year interval imposed under Items 3, 7, 
and 33 of the Orders, but does not affect any other requirements under these 
Items. After each smart pig run, provide the following: 

i. Within twenty four (24) hours provide a report of whether a complete set of 
smart pig data was collected. 

ii. Within fourteen (14) days provide a preliminary report of the smart pig run 

and, within ninety (90) days, a comprehensive report detailing the condition 
of the segment of pipeline tested. 

iii. BP shall repair all defects and conditions, as defined under 49 C. F. R. 
$195. 452(h)(4)(i) through (iv), discovered on the operational segments of 
WOA, EOA, and the GHX, on a schedule that, at a minimum, comports 
with the deadlines set out in 49 C. F. R. $195. 452(h)(4) and in a manner 
consistent with ASME B-31. 4. BP shall also, within six (6) months of each 
smart pig run, investigate all sections of pipe indicated by smart pig data to 



have experienced wall loss of sixty percent (60'/0) or more, regardless of the 
dimensions of the anomaly, and repair all sections of pipe verified to contain 
wall loss of sixty percent (60'/0) or more. Submit monthly reports 
documenting each anomaly investigated and resulting repairs made with 

respect to this Item 36. This Item 36 supersedes Items 29 and 32 of the 
Orders. 

g. Analyze all available pigging returns and provide a monthly report of the data 
produced and a summary of the results. 

h. Perform monthly maintenance pigging of the GHX Bypass Line. 

Within thirty (30) days of receipt of this Order, submit a report that describes the 
process by which BP integrates pipehne testing results; the intervention criteria 
BP uses to determine whether action is necessary in response to testing results; 
and what action(s) will be taken. The report shall also include the name, title, and 
contact information of the persons(s) responsible for collecting, analyzing, and 

reporting to PHMSA the information required above, as well as the person(s) 
responsible for ensuring that appropriate action is taken when an issue has been 
identified. 

Item 37. De-Oiling and Abandonment. BP shall complete de-oiling of the currently 
operational GC1 — Skid 50 segment of WOA and the FS1 — Skid 50 segment of EOA 
within ninety (90) days of the shut down of those pipeline segments in preparation for the 
completion of pipeline rebuilding activities. In accordance with the schedule set forth 
below, BP shall render safe all existing segments of EOA and WOA, in accordance with 
the provisions for abandonment described in 49 C. F. R. )195. 402(c)(10), and by removing 
any remaining hydrocarbons, sludge, and other solids from the pipehnes: 

Existing Pipeline Segment 
WOA GC2 — Gcl: 
EOA FS2 — Fsl: 
EOA FS1 — Skid 50: 
WOA GC1 — Skid 50 and Skid 50 — PS1: 

Completion Date 
December 31, 2007 
December 31, 2008 
September 30, 2009 
September 30, 2009 

BP must also submit quarterly written status reports describing the company's progress in 
complying with this Item. 

Item 38. Implementation Costs. BP shall maintain documentation of the safety 
improvement costs associated with fulfilling the Orders and all Amendments and submit 
to the Western Region Director. Costs shall be reported in two categories: 1). Total cost 
associated with preparation/revision of plans, procedures, studies, and analyses; and (2) 
total cost associated with replacements additions and other changes to pipeline 
infrastructure. Within one (1) month of a request for this documentation by the Director, 
Western Region, BP shall submit a report of the costs described above. 
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Additional Terms 

The actions this Order requires are in addition to, and do not waive or modify, any other 
requirements apphcable to BP or any of its pipeline systems or operations under any 
provision of federal, state, or local law, or any other order issued to BP under authority of 
49 U. S. C )60101, et seq. With respect to all actions undertaken pursuant to this Order, 
BP, its agents, and employees shall be responsible for compliance with all apphcable 
federal, state, and local laws, regulations and permits. This Order shall not be construed 
to constitute a permit, or a modification of any permit, issued under any federal, state, or 
local law or regulation. 

In addition to any other actions specifically required under the terms of this Order, it is 
BP's continuing responsibility to design, construct, operate and maintain all of its 
pipehne facilities subject to 49 U. S. C. )60101, et seq. , and the terms hereof in a manner 
that provides reasonable protection to life, property, and the environment. 

The Director, Western Region, PHMSA may grant a written extension of time for 
compliance with any of the terms of this Order for good cause. Any request for an 
extension shall be in writing and detail the basis for such request. 

BP may appeal any decision of the Director, Western Region, PHMSA, to the Associate 
Administrator for Pipeline Safety. Decisions of the Associate Administrator are final. 

In accordance with 49 U. S. C. )60122 and 49 C. F. R. )190. 223, failure to comply with this 
Order may result in the assessment of administrative civil penalties of not more than 
$100, 000 per violation per day and in referral to the Attorney General of the United 
States for appropriate rehef, including the imposition of civil judicial penalties, in United 
S ates D' trict C urt pursuant to 49 U. S. C. )60120. 

iese 
Acting Associate Administrator 

for Pipeline Safety 

Issued 
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